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Department/Agency: Office of the Governor / Children’s Cabinet 
Name of Project: Towards an Integrated Juvenile Justice Information System  
LTIF Log No.: 03-013 
Project Coordinator: Suzy Sonnier 
 
Project Status:  Since our June 1, 2004 report, the following progress has been 
made on the referenced grant: 
 

 
 July 23, 2004 Placement of the RFP and Functional Requirements on The 

LaPac website. Sending of Notice of RFP to potential 
Vendors. Placement of advertisement notice of RFP in The 
Advocate and the Times Picayune. 

 
 July 26, 2004 LCLE approval of adjustment in project start date from  

May 1, 2004 to June 1, 2004 
 
 July 30-Aug.19, Responses to questions regarding RFP posted on LaPAC 
       2004                      website 
 
 August 1, 2004 Request for amendment to TIF Project start date from 

October to June 1, 2004 
 
 August 6, 2004 Meeting with Lafourche Sheriff Craig Webre and his data 

sharing team; Extension and acceptance of invitation for 
  Lafourche to join users group and planning team. 
 
 August 18, 2004 Meeting with Tex Cox Judicial Administrator, Caddo 

Juvenile Court; Extension and acceptance of invitation for 
the Caddo Juvenile Court to join users group and planning 
team 

 
 August 25, 2004 Preparation of Second Cooperative Venture Agreement 

Between the Governor’s Office and the Judicial 
Administrator of the Supreme Court 

 
 
 September 2, 2004 Deadline for submission of proposals 
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 September 8, 2004 Louisiana Technology Innovation Council Meeting 
 
 September 8, 2004 Initial Screening of Proposals 

 
 
 September 1, 2004 
 Percent Complete: N/A 
 
 Explanation1: 
 
 
 

1Note:  An explanation should be provided if the project's "percent complete" 
is behind the baseline  

 
 
 

 
 
 

 
 


